

AGENDA
PUBLIC WORKS COMMISSION
CITY OF CROSSLAKE
MONDAY, DECEMBER 5, 2022
4:00 P.M. – CITY HALL

1. Call to Order
2. Memo dated December 1, 2022 from Phil Martin Regarding Projects Update
3. Update on Future Road Projects
4. Updates from Patrick Wehner
5. Other Business That May Arise
6. Adjourn



Real People. Real Solutions.

MEMORANDUM

Date: December 1, 2022
To: Pat Wehner, Public Works Director
From: Phil Martin, PE
Subject: Projects Update for December 5, 2022 Public Works Meeting

CSAH 66 Improvements

There are punchlist items that will not be addressed until 2023. Additionally, we have reviewed added work claims and added working days (35 total) that were submitted by the Contractor in early October, met with the Contractor, and provided our recommendations to the City on November 22, 2022 for City consideration (to be handed out at meeting).

2022 Street Improvements

No update.

2023 Chip Sealcoat with Crow Wing County

We submitted a list of road segments for inclusion with the 2023 County program. Based on County 2022 Chipseal costs, we are estimating a cost of about \$108,000 for the chip sealcoat work. The actual cost will be identified when bid. The segments identified are as follows:

Segment Name	Owner	Length, Ft	Road Section	Width, ft	Area, Sq Yd
Sand Pointe Dr	City	1,966	Rural	20	4,369
Sand Pointe Dr	City	568	Rural	21	1,325
Sand Pointe Dr	City	559	Rural	20	1,242
Bonnie Lakes Rd	City	2,219	Rural	22	5,424
Bonnie Lakes Rd	City	1,080	Rural	22	2,640
Bonnie Lakes Rd	City	2,315	Rural	22	5,659
Dancing Bear Dr	City	2,906	Rural	20	6,458
Rushmoor Blvd	City	1,642	Rural	22	4,014
Rushmoor Blvd	City	716	Rural	16	1,273
Rushmoor Trl	City	320	Rural	16	569
Birch Narrows Rd	City	960	Rural	20	2,133
Birch Narrows Rd	City	471	Rural	20	1,047
Birch Narrows Rd	City	1,298	Rural	20	2,884
Birch Narrows Rd	City	692	Rural	20	1,538
Wild Wind Ranch Dr	City	1,365	Rural	18	2,730

CSAH 3/66 Pedestrian & Intersection Improvements

An Open House meeting was held on November 29, 2022. It was well attended, and we received a lot of public input at the meeting, via email, and at the project INPUTiD information platform regarding conditions and options for improvement. I understand the next steps are to consider the information and input to refine options. Another public open house is planned for the Spring of 2023.