










 

M E M O R A N D U M 

Date: July 29, 2022 

To: Pat Wehner, Public Works Director 

From: Phil Martin, PE  

Subject: Projects Update for August 1, 2022 Public Works Meeting 

 

 

CSAH 66 Improvements 

Construction began on May 16, 2022.  Based on contract and assuming no time extension for delays, the 

completion date would be August 16, 2022.  As of July 29, 2022, the Phase 1 utilities are in, curb & 

gutter have been placed, driveways are being constructed.  The first lift of pavement is planned for 

August 3, 2022.  The following is being provided for PW Commission information.  No action is 

requested. 

 

Construction 

• Weekly meetings are held at the location of primary construction activity on Tuesdays at 9 am.  

Minutes are provided to the City for placement on the City website. 

• Daily construction updates are being provided.   

• CSAH 66 is closed for Phase 2. 

• Private sewer stub locations have been coordinated.  The private installation has been slow and 

there are concerns about installed private services. 

• There continues to be issues with vehicles and pedestrians continuing to enter the construction 

area and also crossing private property.  This is a potentially dangerous situation. 

• Pay Application 3 will be prepared with the contractor through July 29th work.  We plan to have it 

ready for the Council to consider at their August 8 meeting. 

• A major construction change was requested by Crow Wing County on July 13th.  Originally the 

County direction was not to replace the easterly concrete curb & gutter.  After our July 12th 

weekly meeting we sent photos and my staff field inspected the curb with Rob Hall on July 13th.  

The County decided to replace all the easterly curb in the project.  This is a significant cost that 

will be paid by the County when the project is completed in 2022 and will add delay to the 

completion date.  The late decision by the County is unfortunate in that our overall design for 

reconstruction was constrained by the plan to keep the curb in place.  However, it is the 

appropriate decision to replace the curb at this time based on its condition.  

 

Connection Charges 

We analyzed flow data through July 20, 2022 and presented this information to representatives from 

Moonlite Square/Car Wash and Moonlite Bay Restaurant.  We informed them that we are recommending 

the 75% flow as the basis for connection determination/charge and that we would monitor for 1 year 

thereafter and adjust accordingly.  We believe they understood the approach and no opposition was noted.  

We requested each representative consider the approach and provide comments to the Public Works 

Commission or City Council if they have any.  

 

**Action Item** - Based on our meeting, and recognizing that connection may be possible in 2 weeks,  

we are requesting Public Works Commission support of the following connection charge approach: 

 

• Connection based on 75% flow during wet months (March thru August) 

• Initial payment prior to connection of 80% of the connection charge 

• Final payment after 1 year when flow verification complete and adjustment known. 
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2022 Street Improvements 

Construction began on May 18, 2022.  The following updates are provided for information only. 

 

• We are monitoring turf establishment on all roads. 

• We are addressing a stormwater issue on Rushmoor Boulevard. 

 

**Action Item** - We have prepared assessment rolls for the 2022 Road Improvements and recommend 

the City Council set a public hearing for Wednesday, September 14, 2022 to consider final assessments.  

We would request PW Committee support of this approach.   

 

2023 Street Improvements 

We have not spent time considering additional streets for improvement in 2023.  We tentatively have 

Harbor Lane scheduled for construction in 2023 but that will depend upon whether the City can acquire 

the right-of-way from 4 property owners.  We will be prepared to discuss this item at the meeting. 

 

25-Jul-22

Average High 75th Percentile Average High 75th Percentile Average High 75th Percentile

January* 1079 4769 2536 331 535 360 1742 2323 2036

February 1401 5646 2772 425 1487 414 2052 3887 2203

March 2133 5809 3519 489 1455 511 2016 4944 2000

April 1430 4886 2129 389 1009 401 1629 2572 2039

May 2191 4346 2820 544 1662 575 2481 5746 2631 Wet Weather Months

June 2905 6537 3692 531 1011 551 3184 5284 3692

July** 2384 5984 3094 629 1371 641 3982 6662 5079

August

Overall 1995 6537 3011 483 1662 536 2424 6662 2686

Connection Determination Examples

1 connection = 274 gallons per day per Chapter 50

Charge = 9,200.00$    per connection High Flow Calculated Connections Charge 75th Percentile Calculated Connections Charge

Moonlite Square Car Wash 6537 23.9 23 211,600.00$    3011 11.0 11 101,200.00$      

Moonlite Square Convenience 1662 6.1 6 55,200.00$      536 2.0 2 18,400.00$         

Moonlite Bay Restaurant 6662 24.3 24 220,800.00$    2686 9.8 9 82,800.00$         

* Partial Month - Jan 19 thru 31

** Partial Month -  July 1 thru July 20

Overview 2022 Consumption Table (Gallons)

Month
Moonlite Square Car Wash Moonlite Square Convenience Store Moonlite Bay Restaurant


